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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending January 23", 2004 P s
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 45% Bid Opening date — December 19, 2001  http://www.newbaybridge.org
Complete — 36% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — June 6, 2006  http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This | Total to | Project | Percent
Week | Date Total | Complete
FOUNDATIONS
Footing Boxes Set 0 15 28| 53.57%
Piles Driven 3 74 160 44.38%
SUBSTRUCTURE
Pier Columns 1 4 28| 20.00%
Pier Access Casing 0 3 20 15.00%
PRECAST YARD
Panels Cast 6 197 876 22.49%
Segments Cast 3 88 452 19.47%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE

Pier 16E — Fabricate steel for soffit and stem walls

Pier 15E — Construction of pier table falsework

Pier 14E — Flood cell

Pier 13E — Form and pour access casing

Pier 12E — Pour concrete pier — 2" lift

Pier 11E — Place 2" lift pier steel

Pier 10E — Pour concrete top slab

Pier 09E — Pour the 1% lift of concrete inside the piles, stud welding
Pier 08E — Finish pile head connection welding

Pier O7E — Finish cutting slots for pile head connections, start pile head connection welding
Pier 06E — Cut slots for pile head connections

Pier O5E — Seal annular spaces and dewater footing box

Pier 04E — Splice and drive west side piles

Pier 03E — Splice and drive west side piles

Pier 16W — Clean top of footing box

Pier 15W — Excavation and place structural bedding

PRECAST YARD (Stockton)
= Eight panels scheduled to be cast
=  Four segments scheduled to be cast
=  Continuing to assemble and load test the SLEDs
= SLED = Self Launching Erection Device



PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez

Time Elapsed — 55% Est. Date of Completion — May 26", 2004
Structure Work Complete — 51% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Completed curing concrete. Removed cooling system.
=  W2W — Worked on the footing forms. Placed more footing rebar. Continued working on the
cooling system.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E - Continue curing.
=  W2W - Erect concrete form. Install mass concrete cooling system. Commence footing pour.

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 59% Est. Date of Completion — June 23", 2004
Complete — 42% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% COMPLETE
SUBSTATION
37% COMPLETE
Finish cure, concrete pour #3
Remove form braces, concrete pour #3
Strip wall forms, concrete pour #3
Begin setting wall forms, concrete pour #4
Begin placing wall rebar, concrete pour #4
= To “double up” a wall form means to place the second side. The first side of the wall
form goes up followed by placement of rebar. After the rebar placement the second
side of the wall goes up, which is termed “doubling up.”
UTILITY RELOCATION
= 8% COMPLETE
Finish installing 150 mm compressed air pipe
Continue installing 100 mm water pipe
Install 150 mm water pipe
Install 32 mm water pipe

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
= Finish setting wall forms, concrete pour #4
= Finish placing wall rebar, concrete pour #4
=  Begin setting double up wall forms, concrete pour #4
UTILITY RELOCATIONS
=  Finish installing 100 mm water pipe
=  Switch over and activate new waterline service
= Abandon existing water main

Closures: WB 80 On-Ramp east of YBI tunnel



.- _-_'\.%_‘
. i i I | N |
S [ ST e .LI-_h_"!_--,-‘.l-

JI;:]I':_JIEME‘EI T

Note: Tentative opening date 7/1/2004
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COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 100%  Est. Date of Completion — March 6™, 2004
Complete — 80%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
=  Continued with repairing cast iron waterline at South footing
= Partially completed placing conduits along “M2” line
= Concrete canopy’s work delayed due to utility conflicts at South footing

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Relocated 12” PVC main waterline to avoid conflict with the South footing
= Reconstruct sanitary sewer manhole
= Restore existing support galvanized channel of the tie back system at CMU wall
= Placed conduits from lift station to canopy

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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